Certificate of Substantial Completion No. 2

project: Digester Renovations with  |owner: City of West Lafayette, IN Owner's Contract No.. SRF No. WW
Alternate Power Sources Project CS 182400 02
Contract: NJA Date of Contract: Sep 11, 2007
Contractor: BOWen Engineering Corporation Engineers Project No.. 95204.06

This Certificate of Substantial Completion applies to:

[0 All Work under the Contract Documents: B The following specified portions:
See Attachment A

See Attachment A

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor and Engineer,
and found to be substantially complete. The Date of Substantial Completion of the Project or portion thereof designated above is
hereby declared and is also the date of commencement of applicable warranties required by the Contract Documents, except as
stated below. :

A list of items to be completed or corrected will be -attached to the Final Certificate of Substantial Completion. This list may not be

all-inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work
in accordance with the Contract Documents.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities,
insurance and warranties shall be as provided in the Contract Documents except as amended as follows:

[0 Amended Responsibilities B Not Amended
Owner's Amended Responsibilities:

N/A

Contractor's Amended Responsibilities:

N/A

The following documents are attached to and made' part of this Certificate:

Attachment A — List of Partial Work Completed

ith the Contract Documents nor is it a release of
ot Documents.

/)

This Certificate does not constitute an acceptance of Work not in accordapte
Contractor's obligation to complete the Work in accorgence with the Co

wy:

s/5/0f

Executed b ‘?Engineer - M.D. Wessler &‘Associates, Inc. Date
Accepted @mractor— Bowen Engineering Corporation Date/ !

Accepted by Owner - City of West Lafayette, Indiana
Board of Public Works & Safety

Date

EJCDC No. C-625 (2002 Edition) Page 1 of 1
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute.




ATTACHMENT A

TO

CERTIFICATE OF SUBSTANTIAL COMPLETION NO. 2

LIST OF PARTIAL WORK COMPLETED

Equipment Spec Scheduled Value Date of Acceptance’
Section
Odor Reduction System 13575 . $50,000 April 1, 2009
Rock Trap 15050 Included in Odor April 1, 2009
Reduction System
Grease Metering Pump 11313 - $30,000 April 1, 2009
Grease Mixing Pump 11212 $15,000 April 1, 2009
Truck Scale 13540 $40,000 April 1, 2009
Sludge Gas Equipment & 11381 $110,000 April 1, 2009
Waste Gas Burner
Sludge Transfer Pumps 11212 $20,000 April 1, 2009
Sludge Recirculation 11320 $60,000 April 1, 2009
Pumps
Grease Recirculation Pump 11212 $10,000 April 1, 2009
Sump Pump 11304 . $1,000 April 1, 2009
Sludge Mixing Pumps 11320 $140,000 April 1, 2009
Sludge Heat Exchangers 11380 - $160,000 April 1, 2009
Water Heater 15510 $60,000 April 1, 2009
Hydronic Water System | - $80,000 April 1, 2009
Centrifugal Water Pumps 11211 Included in Hydronic April 1, 2009
Water System
All Remaining Valves & 11209 &
Electric Actuators 15050 $365,000 April 1, 2009
Monorail Trolley Hoist 11620 $15,000 April 1, 2009
-| Various Electrical Items: Various - -
- Ductbank & Site $400,000 April 1, 2009
- Grease Receiving $65,000 April 1, 2009
Station
- Primary Clarifiers $65,000 April 1, 2009
- Digester Structure $150,000 April 1, 2009
- Grit Tanks $75,000 April 1, 2009
- Grit Building $25,000 April 1, 2009
- Screenings Bldg $60,000 April 1, 2009
$1,996,000

Total Scheduled Value |

Retainage to be Released = 5% of Total Scheduled Value = $99.800

Retainage Remaining = $381,240 - $99,800 = $281,440 (not including

Notes:

1. Date equipment was completed and ready for permanent operation and commencement of

applicable warranties and guarantees.
2. None of the items listed above include work associated with the controls/SCADA system.
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accrued interest)
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May 5, 2009

Mr. David Henderson, Utility Director
Wastewater Treatment Utility

500 South River Road

West Lafayette, IN 47906-4377

RE:  Certificate of Substantial Completion No. 2 and Pay Application No. 18A
Digester Renovations With Alternate Power Sources Project
Dear Dave:

Enclosed please find three (3) original copies of the Certificate of Substantial
Completion No. 2 and Application and Certification for Payment No. 18A from Bowen
Engineering Corp. This Pay Request covers the partial release of retainage
associated with the Certificate of Substantial Completion No. 2. The amount
contained in this pay request is $99,800.00 to be paid from retainage.

Certificate of Substantial Completion No. 2 addresses the portion of the Work and
new equipment which has been previously placed into beneficial use since the time
Certificate of Substantial Completion No. 1 was approved.

We request that the Certificate of Substantial Completion No. 2 and Application and
Certification for Payment No. 18A be presented to the Board for approval. If
acceptable, please have all three copies signed, keep one copy for the Utility’s files,
forward one copy to Bowen Engineering, and return one copy to our office.

If you have any questions or comments, please contact me at (317) 788-4551.

Sincerely,
M.D. WESSLER

ary L%ston, P.

Senior Project Manager

SOCIATES, INC.

GLR/gl/Y \Project Files - active\095204 West Lafayette Digester\Phase 06 Const Admin\Pay Applications\Pay App #18A
Letter 05-05-09.doc

cc: file 95204.06 “Pay Applications” — w/ attachment
Bill McGuire, Wessler RPR - w/attachment
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